Sheet1

Output KPI	Main Activity	Sub-activity
16 Member States trained and sensitised to the	Facilitate operationalisation of Regional Disaster	Organise and facilitate National workshops to sensitise stakeholders on Disaster Fund /
	Preparedness and Response Fund and associated ADF	ADF Operational Guidelines
ADF Operational Guidelines	· ·	· ·
Existence of financial sustainability plan for		Engage a consultancy to develop the Resource Mobilisation Strategy and financial
Disaster Fund & ADF		sustainability plan for Disaster Fund / ADF
Existence of Institutional, Organisational &		Engage a consultancy to develop the Institutional, Organisational & Governance Structures
Governance Structures for Disaster Fund & ADF		for Disaster Fund / ADF
Existence of Legal Instruments establishing the		Engage a consultancy to develop the Legal Instruments establishing the Disaster Fund /
Disaster Fund / ADF		ADF
Existence of M&E system for Disaster Response	Development of Disaster Fund / ADF M&E System in	Engage with SADC PPRM to develop the linkages in the SADC M&E system to cater for the
Fund / ADF	conjunction / alignment with the SADC M&E system	Disaster Fund / ADF M&E requirements
Existence of strategy and operational guidelines	Development of strategy and operational guidelines for the	Engage a consultancy to develop strategy and operational guidelines for the transit of
for the transit of humanitarian relief resources	transit of humanitarian relief resources across SADC	humanitarian relief resources across SADC countries
across SADC countries	countries	
		Convene a technical meetings to validate proposals for operationalisation of the Disaster
		Fund / ADF
		1.1.2 Support initial costs for Steering Committee meetings on the Regional Disaster
		Preparedness and Response Fund
		1.1.3 Undertake Regional Study on Risk Insurance options and instruments for building
		long term resilience to climate related disasters
		1.1.4 Facilitate implementation of Technical Assistance for Member States on Risk
		Insurance based on the Regional Study recommendation:
	Support Regional Disaster Preparedness Response in line	Set up the SADC Humanitarian and Emergency Operation Centre (SHOC) linked to
	with the approved SADC Preparedness and Response	Member States Emergency Operation Centres, the UN Disaster Assessment and
	Strategy	Coordination (UNDAC) system and the Regional Inter-Agency Standing Committee
		Develop the roaster system, clusters and guidelines for the SADC the Regional Disaster
		Response Team
		Train member of Regional Disaster Response Team (Member States and Secretariat) on
		the coordination of disaster response
		Support Member States to develop sectoral response plans for the common hazards such
		as drought, floods, cyclones, structural failures and disease epidemics, including animal
		diseases are developed, agree
		Develop a template to guide Member States in developing preparedness, contingency plans
		business continuity plans and recovery plans is develope
		Coordinate Regional disaster response simulation exercise involving the SADC the Regional
		Disaster Response Team and other stakeholder
	Support Regional Early Warning System, Regional	Support the participation of DRR officers from SADC Member States in the Southern Africa
	Preparedness and Response Planning, Review and	Regional Climate Outlook (SARCOF) stakeholder
	······································	Convene Regional DRR Platform jointly with annual seasonal disaster preparedness
		planning workshop in response to seasonal forecast and its implication
		Convene Regional DRR Platform jointly with annual seasonal disaster preparedness review
		and lesson learning workshop to review seasonal climate impact preparedness and
		and lesson learning workshop to review seasonal climate impact preparedness and response effectiveness

Output 1: Regional disaster preparedness and response institutional and coordination mechanisms in place and functional

Sheet1

	Support roll out of the SADC Regional IMS to Member	Procure and install hardware and software for Member States in support of synchronising
	States	national and regional DRR Information Management systems
		Organise Member States' training use and application of the Regional DRR Information & Knowledge Management Systems
		Procure and install GIS based disaster response mapping and report application for Secretariat and Member States to facilitate real time disaster assessment mapping and reporting
	Strengthen National and Regional Early Warning Systems	Support the establishment and operationalization of a regional and national standardised hazard alert systems
		Facilitate the harmonisation of regional disaster management information mechanisms including Seasonal Climate Outlooks, Hydrology, Vulnerability Assessment and Analysis, and Health Information Systems
		Develop a common regional risk assessment methodology and guidelines in order to harmonise the existing risk assessment systems
		Train Member States on risk assessments, monitoring and evaluation approaches
		Develop regional study and guidelines for transboundary disaster risk management for SADC Member States
Existence of disaster risk atlas for SADC Region	Development of disaster risk atlas for the Region (focusing on flood and drought risk)	Engage firm consultant to develop disaster risk atlas and identify regional disaster (flood and drought) hotspots
		Enhance regional data and information sharing platform
Output 3: Regional Disaster Risk Reduction p	olicy advocacy and capacity development programme e Support SADC Member States with the development, revisions and reviews of DRR Policies, , legislations,	nhanced Provide technical advice in support Member States in re-aligning DRR policies, legislation strategies and plans to SFDRR, the Africa Union DRR PoA and SADC DRR Strategic
	strategies and plans	Plan Support stakeholder consultation workshops to facilitate participatory DRR policy review a
	Support Regional DRR Policy Research and Training for	formulation in Member States Develop and implement a regional DRR policy and practice research and capacity
	Member States	development initiative targeting Member states, media, legislature, CSOs and the private
		sector in collaboration with regional DRR research and capacity development institutions address need based and strategic DRR capacity gap
		Support set up and operationalisation of a SADC DRR Academic Network in support of th teaching and learning of DRR in Member States
	Strengthen DRR Peer Learning Mechanisms for Member States	Establish regional and national DRM parliamentarians' forum.
		Facilitate national peer reviews for the sharing of lessons learnt, knowledge generation an management and dissemination among SADC Member State:
Output 4. Mainstrooming of Disaster Disk Bad	luction in development plane and strategics arbarred	
Output 4. Manistreaming of Disaster RISK Red	luction in development plans and strategies enhanced	Support set up of a SADC regional youth network on DRR
	building initiatives	
		Coordinate and launch a Regional Youth DRR innovation proposal competition linked to Private Sector investment
	Strengthen DRR and Gender linkages	Conduct and publish a regional study on Gender and DRR
		Coordinate collection and publishing of gender and DRR national case studies on the SAI DRR Web portal

Sheet1

Facilitated integration of DRR in Urban Planning for Urban	
Resilience	Countries Facilitate community Action Planning and implementation for Urban Risk Reduction
Enhance DRR mainstream at the SADC Secretariat	initiatives for selected cities in SADC countries Support and facilitate analysis of SADC Secretariat key sectoral and thematic plans and
Enhance DRR mainstream at the SADC Secretanat	support and facilitate analysis of SADC Secretariat key sectoral and thematic plans and strategies in view of DRR mainstreaminc
	Develop guidelines for DRR mainstreaming in development plans and strategies
	Develop case studies from SADC Member States on community based DRR and
	decentralised DRR programming
	Undertake regional study and develop policy briefs on linkages of Industrialization and DRR
	resilience building for SADC Member States Faclitate regional training on mainstreaming of DRR in development plans and strategies
	Faciliale regional training of mainstreaming of DRR in development plans and strategies
Output 5: Strengthened implementation and coordination capacity at the SADC Secretariat	
Support for Project staff costs	Project Manager
Support for Project staff costs	Programme Officer (Information management)
Support for Project staff costs	Programme Assistant
Support for Project staff costs	Assistant Finance Officer
Procure and develop project visibility resources	Develop & publish DRR outreach information materials
Support for DRR Unit learning and networking costs	Support SADC DRR unit participate in regional and international DRR liaison, networking
	and learning processes and events.
Procure project office equipment and furniture	Support DRR Office set up and equipment
Support Project operational costs	Procurement of PIU running costs
Facilitate Project Financial Audits	Project audit and compliance fees
Support for SADC management and administrative	SADC Project Management fees (7%) of grant value
oversight for the project	